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Sláintecare Implementation Strategy & Action Plan 2021-2023  
Overview: January-June 2021  
 
The vision of Sláintecare is to achieve a universal single-tier health and social care system, where everyone has 
equitable access to services based on need, and not ability to pay.   
 
The Sláintecare Implementation Strategy & Action Plan 2021-2023, approved by Government in May 2021, builds 
on the reform progress made to date. This Strategy & Action Plan focuses on two reform programmes.  
- Programme One: Improving Safe, Timely Access to Care and Promoting Health & Wellbeing, centres on 
integration, safety, prevention, shift of care to the right location, productivity, extra capacity and 
achieving Sláintecare waiting time targets.  
- Programme Two: Addressing Health Inequalities, centres on addressing health inequalities towards 
universal healthcare.  
Eleven Projects have been developed and are aligned with key national strategies, policies and initiatives. 
 
This progress report is the first to be published under the Strategy & Action Plan. With a total of 112 deliverables 
for January - June 2021, 84 were on track, 25 have been progressed with a minor challenge and 3 with significant 




        

















The following RAG status rating was used: 
• GREEN - ON TRACK:  A deliverable is deemed on ‘track’ if deliverable is completed or progressing to plan  
• AMBER – MINOR CHALLENGE: A deliverable is deemed to be in ‘minor challenge’ if some or all of the key deliverable 
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• RED – SIGNIFICANT CHALLENGE: A deliverable is deemed to be in ‘significant challenge’ if some or all of the key 
deliverable is off track to a level that the overall project milestones will not be delivered unless major mitigation 
actions are put in place.   
 
Sláintecare Implementation Strategy & Action Plan 2021-2023  
January to June 2021 Highlights 
 
Reform Programme 1: Improving Safe, Timely Access to Care & Promoting Health & Wellbeing 
 
Project 1 – Implement Health Service Capacity Review (HCR 2018) 
• The HCR 2018 was updated in Q1 to take account of investment/progress made since the Report was 
published; 
The Healthy Ireland Strategic Action Plan 2021-2025 was approved by Government;  
The Rollout of Community Healthcare Networks and Community Intervention Teams is underway, 
although progress was impacted by COVID-19 and the HSE cyber-attack; 
The GP-led Chronic Disease Management (CDM) Programme was extended to all eligible patients aged 65 
years and over, and the Opportunistic Case Finding and Preventive Treatment components of the CDM 
Programme commenced for eligible patients over 75; and 
               The 2021 HSE Capital Plan was agreed. 
 
Project 2 – Scale and Mainstream Integration Innovation  
• The Sláintecare Integration Fund projects were evaluated, with 38 projects identified for mainstreaming 
and scaling to HSE under the Enhanced Community Care Fund; 
The ICGP Research Hub was established.   
 
Project 4 - Develop Elective Centres in Dublin, Cork and Galway  
• The Elective Hospitals Preliminary Business Case was substantially progressed. 
 
Project 5 – Implement a Multiannual Waiting Lists Reduction Plan                                                                     
• Extensive work was undertaken to develop and agree a Plan. 
Project 6 – Implement the eHealth Programme 
• While this Programme has been impacted by the Cyber Attack and COVID ICT priority projects, there has 
been substantial progress on the rollout of Individual Health Identifiers to all vaccinated people; and the 
Health Visualisation Platform Programme was progressed. 
 
Project 7 – Remove private care from public hospitals – implement the Sláintecare Consultant Contract  
• The implementation of the public-only consultant contract progressed;  
A cross-departmental working group was established to develop a roadmap for the removal of private 
practice from public hospitals. 
 
Reform Programme 2: Addressing Health Inequalities 
 
Project 1 – Develop a Citizen Care Masterplan  
• Work commenced on the development of policy options on future eligibility/entitlement;  
The Consultant in Public Health Medicine contract and post numbers were agreed. 
 
Project 2 – Roll-out Sláintecare Healthy Communities Programme 
• The 19 SHC areas were agreed, based on the SICAP areas; 
The HSE services were agreed; 
Governance structures and local authority SLAs were drafted.   
 
Project 3 – Develop Regional Health Areas 
• Potential models of regionalisation were considered and the overall RHA business case was advanced, 
however progress has been impacted by COVID-19 and the cyber-attack. 
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Project 4 – Implement Obesity Policy and Action Plan 2016-2025  
• The HSE Model of Care on Overweight and Obesity was launched; 
Substantial progress on the implementation and evaluation of the Obesity Policy and Action Plan was 
made together with cross governmental partners.
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Project Quarter  2021 Quarterly Deliverable Qtr 2021 
Deliverable 
Status 
2021 Quarterly Deliverable Comment 
Project 1 – 
Implement Health 
Service Capacity 
Review (HCR 2018)  
 
Workstream 1 – 
Healthy Living Q1  
Q1 Progress Healthy Age Friendly Homes 
Programme 
On Track Criteria agreed for site selection, with 9 local authorities included.  
Target agreed of 4,500 home assessments over 2-year period of 
programme (5 referrals per week per site). Service-level Agreement 
between Meath County Council/Age Friendly Ireland and DoH/Sláintecare 
signed. Interviews completed and panels formed for 9 local co-ordinator 
posts and 1 national manager. Initial stakeholder engagement commenced 

















Workstream 1 – 
Healthy Living Q2 
 
Q1 Finalise Healthy Ireland 5-year Strategic 
Action Plan (HI Plan)  
On Track The Healthy Ireland 5-year Strategic Action Plan was finalised and will be 
published in quarter 2. 
Q1 Continue Resilience Campaign with 
government and agency partners 
On Track The Keep Well Campaign was very well supported by HI and partners, and 
is now drawing to a close following the March 2021 end date. 
Q1 Consider metrics to monitor progress (of 
Healthy Living) in line with Health Service 
Capacity Review (2018) targets 
On Track Sláintecare procured a Reform Overview as part of the Department of 
Health/HSE Service Planning process, by commissioning the co-authors of 
the Health Service Capacity Review (2018), PA Consulting Services Ltd., to 
report on suggested KPIs for tracking the key benefits as set out in the 
Health Capacity Review.  This report was completed in March 2021. 
Q1 Progress key ‘prevention’ initiatives in line 
with HSE National Service Plan (NSP) 2021 
On Track Continued to work with HSE on physical activity, social prescribing, sexual 
health, obesity, Healthy Cities and Counties, HEAL, MECC and a wide 
variety of other initiatives.  
Q1 Progress development of new settings-based 
approaches to healthy behaviours  
On Track Settings-based approaches incorporating Healthy Workplaces and the 
expansion of Healthy Clubs progressed. Reviewed the evidence for 
settings-based approaches to support health behaviour change. 
Q2 Publish Healthy Ireland 5-year Strategic Action 
Plan (HI Plan) and rollout Implementation Plan  
On Track The Healthy Ireland Strategic Action Plan was published on Tuesday 11 May 
2021 following government approval. 
Sláintecare Strategic Action Plan: January to June 2021 Deliverables Progress Report 
Reform Programme 1: Improving Safe, Timely Access to Care & Promoting Health & Wellbeing 
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Project Quarter  2021 Quarterly Deliverable Qtr 2021 
Deliverable 
Status 

























Q2 Launch Social Prescribing Policy and projects On Track The HSE Social Prescribing Framework was launched on 15 July 2021. 
Engagement with HSE is ongoing.  
Q2 Establish Healthy Campuses Advisory Group 
and agree seed funding 
On Track Healthy Campus Framework launched.  
Q2 Develop HI Campaigns programme On Track The Keep Well Campaign concluded successfully, and future campaigns are 
being developed including for Obesity. 
Q2 Agree priorities for Healthy Ireland Fund 
investment 
On Track Priorities for Healthy Ireland (HI) Fund support multiple projects at local 
level and a number at national level, including HI at your library, Sport 
Ireland participation, Amenities Database, Active School Flag and many 
more. 
Q2 Implement key ‘prevention’ initiatives in line 
with HI Plan and NSP 2021 
On Track Implementation of key prevention initiatives including the National 
Physical Activity Plan (NPAP) and Obesity Policy and Action Plan (OPAP) 
continued, with cross disciplinary Implementation Groups meeting 
regularly. Recent progress reports are available on the Healthy Ireland 
website. Challenges with engagement across the CHOs due to additional 
pressures from COVID-19. 
Q2 Work with HSE on restoration of Sexual 
Health services impacted by COVID-19 
On Track Services are largely restored apart from necessary limits to clinic capacity 
as a result of social distancing requirements. Engagement with HSE 
ongoing; re-opening will be in line with public health restrictions and HSE 
Safe Return to Work protocols. 
Q2 Work with Government to support smoking 
cessation initiatives targeted at disadvantaged 
groups 
On Track HSE continuing with a number of programmes, including QUIT. 
Q2 Support the development of a 
communications strategy to improve public 
understanding, trust and uptake of screening  
On Track A range of stakeholder engagement opportunities were identified and 
delivered, including engagement with media and political system on 
various screening issues and publication of first annual report of the 
National Screening Advisory Committee, as well as delivery by NSS of public 
awareness campaigns on the HPV test in cervical cancer screening and 
BowelScreen awareness.  
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Project Quarter  2021 Quarterly Deliverable Qtr 2021 
Deliverable 
Status 
2021 Quarterly Deliverable Comment 
Q2 Support implementation of ‘Sharing the 
Vision’ in line with NSP 2021 
On Track Work commenced on an Evidence Review to inform the Mental Health 
Promotion Plan. Progressed the development of the Mental Health 
Promotion Action Plan. Mental Health module included in the Healthy 
Ireland Survey, due to be published in Q3, 2021. Work on physical activity, 
Keep Well and social prescribing and many other Healthy Ireland projects 
are supporting positive mental health.  

























Q1 Initiate rollout of additional community bed 
capacity in line with NSP and Budget 2021 
On Track As at end Q1, 666 additional community beds (including rehabilitation 
beds) were in place versus the 1,104 planned. The level implemented 
reflects reduced demand and reduced occupancy. 
Q1 Commence implementation of ECC 
programmes, including rollout of 57 
Community Healthcare Networks (CHN), 18 
Specialist Hubs, Integrated Care Programmes 
for Older People and Chronic Disease 
Management (ICPOP & CDM), Community 
Intervention Teams (CIT), Ambulance See & 
Treat, and Virtual Wards 
Minor 
challenge 
The rollout of the ECC programme commenced but progress was impacted 
due to COVID-19 with staff being redeployed to deal with the impacts of 
the pandemic at community level (contact tracing, vaccination programme 
etc). 
18 of 18 ICPOP teams were partially completed;  ICPCDM teams remained 
to be initiated.  
CIT - Recruitment of the required 5 new CITs was progressed and 3 were 
enhanced with teams reporting on activity. 
Ambulance See & Treat community initiatives have progressed in Q1 with a 
view to reducing hospital attendance and improving patient experiences. 
Q1 Continue rollout of GP Structured Chronic 
Disease Management Programme 
On Track The Modified CDM Programme continued in 2021, in line with the rollout 
of the CDM Treatment Programme to eligible patient cohorts, with the 
extension of both programmes to all eligible patients aged 65 years and 
over. The Opportunistic Case Finding and Preventive Treatment 
components of the CDM Programme commenced for eligible patients over 
75. 
Q1 Rollout expansion of community diagnostic 
provision 
On Track Increased GP access to radiology services went live with 5 private providers 
on the 18th of January 2021. 15,647 (of 27,264) radiology scans of various 
modalities were reported as complete from the 18th of January to 31st of 
March.  Plans are underway to provide additional access later in 2021 to 
Chronic Disease diagnostics for Echocardiogram, Spirometry and NT 
proBNP blood test. 
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Project Quarter  2021 Quarterly Deliverable Qtr 2021 
Deliverable 
Status 






























Q1 Advance development of statutory home 
support scheme 
On Track Scope of pilot agreed. Evaluation framework progressing. 
Q1 Rollout increased home supports Minor 
challenge 
Substantial rollout of home supports was impacted due to COVID-19 
challenges at community level. 
Q1 Support implementation of ‘Sharing the 
Vision’ in line with NSP 2021 
On Track The National Implementation Monitoring Committee was established with 
strong service user and voluntary and community sector representation to 
oversee the implementation of the recommendations in the Sharing the 
Vision policy and to monitor progress. A HSE Implementation Group is in 
place with Specialist Groups being established to support the 
implementation. Key developments in Q1 include: 
 - Launch of Model of Care for Talk Therapies and site locations determined 
 - Launch of the 'You are not alone', the new National Suicide Bereavement 
Support Guide 
 - Mental Health Engagement and Recovery consultation on the Mental 
Health Act 
 - Crisis Supports - Suicide: Funding for an additional 12 Clinical Nurse 
Specialist posts released with recruitment underway 
 - Pre development work in process for initiation of pilot sites (CAMHs hubs 
and Crisis Services) 
Q1 Consider metrics to monitor progress (of ECC) 
in line with Health Service Capacity Review 
(2018) targets 
On Track Sláintecare procured a Reform Overview as part of the Department of 
Health/HSE Service Planning process to report on suggested KPIs for 
tracking the key benefits as set out in the Health Capacity Review.  This 
report was completed in March 2021. 
Q1 Continue to progress the implementation of 
the COVID-19 Nursing Homes Expert Panel 
recommendations   
On Track Progress on the implementation of the Expert Panel recommendations 
continues across all recommendations with immediate actions requiring 
ongoing operationalisation in response to the pandemic, while progress is 
also being made on the extensive development work required for the 
longer-term strategic reform recommendations.  
9      210817- Sláintecare 1H Report 
Project Quarter  2021 Quarterly Deliverable Qtr 2021 
Deliverable 
Status 
2021 Quarterly Deliverable Comment 






























Q2 Continue implementation of ECC programmes 
– including rollout of Hubs, ICPOP, CDM and 




Timing of the rollout has been delayed due to the significant impacts of the 
COVID-19 surge and the impacts of the cyber-attack on the recruitment of 
new staff.  However, enabling works have been progressed in relation to 
supporting the ECC programme, including estates, ICT, recruitment, 
governance and integration. Good progress has been made in establishing 
governance structures across community and hospital groups.  Recruitment 
is now progressing with the expectation that a large number of posts will 
be filled in Q3 and Q4, and Q1 2022.  GP leads are in place for each of the 
learning sites, with significant clinical support at hospital, community and 
clinical care programme level. 
Q2 Continue roll-out of community diagnostic 
provision 
On Track Significant progress has been made on the roll out of the community 
diagnostics programme. Given the cyber attack, eligibility has been 
expanded to all patients and is open to hospital referrals. As the initiative is 
expanded into its second phase, the Echocardiogram and Spirometry 
service have been successfully progressed.  Approval has been obtained to 
provide GPs access to BNP blood tests via hospital laboratory services, and 
the provision of these tests will also commence shortly. 
Q2 Continue development of statutory home 
support scheme 
On Track Work is on-going to determine the optimal approach to the development 
of the new scheme.  This work encompasses the development of the 
regulatory framework for the new scheme; the examination of the options 
for the financing model for the scheme; and the development of a 
reformed model of service-delivery. Mobilisation of home support pilot 
sites on track for 2021 target 
Q2 Continue rollout of increased home supports Minor 
Challenge 
There are an additional 5 million home support hours in 2021. Rollout of 
home supports has been impacted due to COVID-19. 
Q2 Develop suite of metrics to monitor 
implementation of ‘Sharing the Vision’  
On Track First quarterly report is due for the National Implementation Monitoring 
Committee in Q3 2021 
Q2 Rollout falls prevention teams at multi-




Falls care pathways still under development 
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Project Quarter  2021 Quarterly Deliverable Qtr 2021 
Deliverable 
Status 

































Q2 Commence the first phase of the rollout of the 
National Patient Advocacy Service to the 
community to include HSE operated nursing 
homes 
On Track The Patient Advocacy Service commenced a complaints service for 
residents of HSE-operated nursing homes and nursing homes operated 
under section 38 of the Health Act 2004 in June 2021. 
Q2 Undertake consultation on Phase 1 of nursing 
homes regulatory enhancements 
On Track The development of proposals for the regulatory enhancements is ongoing 
through the established bilateral regulatory project group. It is expected 
that high-level proposals will be referred to the COVID-19 Nursing Homes 
Expert Panel Implementation Oversight Team and the stakeholder 
Reference Group for consultation. 
Q2 Progress rollout of InterRAI care needs 
assessment and commence supporting policy 
development 
On Track Funding of €9 million has been made available in 2021 to progress the roll 
out of interRAI as the standard assessment tool for care needs in the 
community, including the recruitment of 128 WTEs. Scoping work has 
commenced on the necessary policy and protocols to further support the 
rollout of InterRAI. This work will develop alongside the rollout. Revised 
target of 38 InterRAI assessors with balance to be recruited in 2022 
Q2 Commence scoping work on older persons 
clinical governance and nursing homes 
resident safety model/outcomes policies 
On Track A scoping paper on the Development of a Clinical Governance Model for 
Older Person Care in the Community and Residential Care Settings has 
been drafted.  Initial scoping work on the resident safety model/outcomes 
policies has commenced. 
Q1 Initiate rollout of additional Acute inpatient, 




The following additional capacity was in place at end Q1: 
   - 40 critical care beds v 43 planned 
  -   834 acute beds v 929 planned 
   - 73 sub-acute beds in line with planned capacity. 
Q1 Commence scoping hospital productivity 
initiatives in line with HCR reform targets  
On Track Scoping of hospital productivity metrics has commenced in line with Health 
Capacity Review 2018 and the Health System Performance Assessment 
Framework. 
Q1 Commence establishment of specialist teams 
for Ambulatory Care Sensitive Conditions at 7 
(Chronic Disease) hub hospitals 
Minor 
challenge 
Recruitment process for specialist teams has been initiated in the hospitals. 
Q1 Commence mainstreaming of specialist Frailty 
Intervention Teams at selected hospitals  
Minor 
challenge 
The mainstreaming of specialist Frailty Teams has been agreed with select 
hospitals.  The recruitment process has been initiated and governance 
arrangements setout. 
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Project Quarter  2021 Quarterly Deliverable Qtr 2021 
Deliverable 
Status 





















Q1 Initiate establishment of new referral 




Communications issued to Hospitals to commence recruitment. 
Q1 Begin enhancement of staffing levels to 
achieve national delivery of Musculoskeletal 
Medicine (MSK) services across 18 hospitals 
Minor 
challenge 
Communications issued to Hospitals to commence recruitment. 
Q1 Begin establishment of orthopaedic virtual 
trauma assessment (TAC) clinic to achieve 
national delivery in 18 hospital sites.   
Minor 
challenge 
Communications issued to Hospitals to commence recruitment. 
Q1 Begin commissioning of 10 neuro rehab beds 
at Peamount Hospital and establishment of 
community neuro rehab teams (in CHO6 & 7) 
Minor 
challenge 
10 neuro rehab beds at Peamount Hospital were commissioned. The 
Neuro-Rehabilitation Managed Community Rehabilitation Network (MCRN) 













Q1 Develop plans for the provision of accessible 
and safe care that meets the needs of the 
homeless population and reduces 
dependency on EDs and Acute services 
On Track Implement and Evaluate a Homeless Hospital Discharge Programme, 
commenced as a two-year pilot in 2020, including a hospital discharge 
protocol through hospital-based specialist homeless multi-disciplinary 
teams in St. James’s and Mater Hospitals. This will ensure appropriate 
access to and continuity of care for homeless persons leaving hospital, in 
partnership with the local authority and community service providers. The 
funding for this is provided in the HSE winter plan and extended to 2021. 
Q2 Continue implementation of additional 
capacity in line with NSP and Budget 2021 
Minor 
Challenge 
The Winter Plan/Budget 2021 provided for 1,146 additional acute beds 
(excluding critical care) over and above beds in the system in January 2020. 
Up to 21 May, an additional 834 beds have opened, including 426 
additional beds opened in 2020, pre-winter period, 404 new beds open as 
part of the 2020/21 Winter Plan and 4 beds opened as part of NSP 2021. 
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Project Quarter  2021 Quarterly Deliverable Qtr 2021 
Deliverable 
Status 
2021 Quarterly Deliverable Comment 
Q2 Agree productivity initiatives  Minor 
Challenge 
Productivity improvement initiatives are being developed as part of the 
Multi-Annual Waiting List Reduction Plan. 
Q2 Progress establishment of specialist teams for 
Ambulatory Care Sensitive Conditions at 7 
(Chronic Disease) hub hospitals 
Minor 
Challenge 
Recruitment is being progressed, however the timing of the rollout is 
delayed due to the significant impact of COVID-19 surge and Cyber attack 
on recruitment.   
Q2 Progress establishment of specialist Frailty 
Intervention Teams at selected hospitals  
Minor 
Challenge 
Recruitment is being progressed, however the timing of the rollout is 
delayed due to the significant impact of COVID-19 surge and Cyber attack 
on recruitment.   
Q2 Continue to complete introduction of new 




Recruitment is being progressed, however the timing of the rollout is 
delayed due to the significant impact of COVID-19 surge and Cyber attack 
on recruitment.   
Q2 Continue to implement staffing levels to 
achieve national delivery of MSK services 
across 18 hospitals. 
Minor 
Challenge 
Recruitment is being progressed, however the timing of the rollout is 
delayed due to the significant impact of COVID-19 surge and Cyber attack 
on recruitment.   
Q2 Continue to complete set up of orthopaedic 
virtual trauma assessment (TAC) clinic to 
achieve national delivery in 18 hospital sites.  
Minor 
Challenge 
Recruitment is being progressed, however the timing of the rollout is 
delayed due to the significant impact of COVID-19 surge and Cyber attack 
on recruitment.   
Q2 Progress plans for the rollout of high quality, 
accessible and safe care that meets the needs 
of the homeless population and reduces 
dependency on EDs and Acute services 
On Track Portal reporting has commenced across homeless services.  13 out of 17 
projects are underway, with recruitment in progress to commence the 
remaining initiatives.  Metrics are defined for each of the CHOs to report 
under. 









Q1 Progress evaluation and selection of 
Integration Funds Round 1 projects to be 
mainstreamed/ scaled 
On Track Evaluation Process agreed between SPIO and HSE.     
Q1 Progress Transition plan for 
mainstreaming/scale of successful projects in 
line with NSP 2021 
On Track Transition planning progressed through extensive engagement with HSE 
and Pobal on the mainstreaming of successful Sláintecare Integration Fund 
projects. 
Q1 Monitor progress and impacts of projects 
being mainstreamed /scaled 
On Track Monthly performance monitoring of all projects is in place together with 
monthly progress review meetings with Pobal. 
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Project Quarter  2021 Quarterly Deliverable Qtr 2021 
Deliverable 
Status 









Project 2 – Scale and 
Mainstream  
Integration 
Innovation Q2  
Q1 Continue Integration Innovation Learning 
Network Webinars to promote best practice 
nationwide  
On Track Webinars were progressed in Q1 with substantial engagement and interest.  
The theme of the February webinar was Quality Improvement and the 
theme of the March webinar was Alternative Pathways.  
Q1 Establish plan to rollout Community Virtual 
Ward 
On Track A Community Virtual Ward proof-of-concept test has been completed and 
the report demonstrates very positive improvements in integration of care, 
patients’ symptoms and experience with improved access and choice.    
Q2 Finalise Transition plan for 
mainstreaming/scale of successful projects in 
line with NSP 2021 
On Track 38 Projects are on track to transfer to HSE in July 2021. Transition plans for 
other projects are being finalised. 
Q2 Continue monitoring of progress and impacts 
of Round 1 projects being mainstreamed / 
scaled 
On Track Ongoing oversight and monitoring of projects is continuing. Coordination 
meetings were held monthly in April, May and June. 
Q2 Identify Integration Innovation Funds Round 2 
projects 
On Track Progress has been made on funding a number of initiatives  
Q2 Initiate rollout of Community Virtual Ward in 
line with plan  
On Track The Chief Nurse’s Office is working with the HSE to develop plans for wider 
testing and scalability.  






Q1 Initiate review of care pathways as part of 
Scheduled Care Transformation Programme 
On Track Workshops reviewing care pathways for selected specialities have 
commenced. 
Q2 Progress best practice care pathways for 
selected specialities  
On Track Mapping of care pathways for selected specialities commenced. This 
project has also been factored into the Multiannual Waiting List Reduction 
Plan under development. 
Project 4 Develop 
Elective Centres in 




Q1 Obtain Strategic Assessment Report (SAR) 
(Gate O) approval in line with Public Spending 
Code 
On Track The SAR for the Elective Hospitals was approved by the Secretary General 
in February 2021. 
Q1 Progress Preliminary Business Case (PBC) 
approval (Gate 1) 
On Track A draft PBC was developed and is being reviewed. 
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Project Quarter  2021 Quarterly Deliverable Qtr 2021 
Deliverable 
Status 
2021 Quarterly Deliverable Comment 
Q2 Progress approval of Preliminary Business 
Case for Elective Hospitals 
On Track Works progressed in reviewing and updating the draft PBC. An expert panel 
was established to support the selection of sites for the elective centres at 
Dublin, Cork and Galway and the selection of suitable sites was 
substantially progressed.  
Project 5 – 
Implement a 
Multiannual Waiting 







Q1 Establish governance and working group On Track A working group of DoH, HSE and NTPF was established to develop a Plan.   
Q1 Progress work on scoping development of 
multi-annual plan 
On Track Work was progressed in relation to scoping the development of this plan. 
Q2 Finalise approach to development of multi-
annual plan to reduce waiting lists  
On Track The approach to the development of the multi-annual plan was agreed.  
Q2 Agree actions to deliver a multi-annual plan 
on reducing waiting lists and assign ownership 
Significant 
Challenge 
Actions to deliver the multi-annual plan have been drafted; ownership of 
actions and implementation oversight is still under consideration. 




Implementation has been impacted by the cyber attack. It is expected to 
set the workstreams up in Q3.   












Q1 Continue rollout of IHIs as part of 
eVaccination Programme 
On Track Substantial progress has been made on the IHI rollout. Almost everyone 
registering for the vaccination via the portal has had an IHI assigned to 
their vax record based on PPSN supplied. When combined with those 
registered for the vaccine before the public facing portal launched on April 
15, over 1 million IHIs had already been assigned. 
Q1 Progress GP Research Hub On Track The ICGP research hub for General Practice has been established. The 
research will include the collection and analysis of health and wellbeing 
data within primary care and the development of quality data and analysis 
to inform policy development, population health profiling and service 
planning, drive clinical decision making across the State for the benefit of 
healthcare provision to the public. It is aligned with the principles of 
Sláintecare, the future vision for delivery of GP services and evidence-
based models of integrated care supported by integrated care pathways. 
Q1 Commence rollout of Health Visualisation 
Platform Programme 
On Track The primary contractor has been engaged, Governance has been 
established and Project mobilisation has commenced. 
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Project Quarter  2021 Quarterly Deliverable Qtr 2021 
Deliverable 
Status 
2021 Quarterly Deliverable Comment 
Q1 Continue rollout of community and other 
eHealth initiatives in line with the HSE ICT 
Capital Plan 
On Track The Digital Community Oversight Governance Group led by HSE Head of 
Community Operations was established and meeting fortnightly to set 
priorities and mobilise projects and resources in this area.   
Q2 Continue rollout of IHIs as part of 
eVaccination Programme 
On Track Excellent progress has been made in the deployment of the IHI. Everyone 
who has received a COVID-19 vaccination has an identifier as part of their 
vaccination record.IHIs integrated into GP Practice management systems in 
conjunction with PCRS 
Q2 Progress GP Research Hub On Track The research team has been recruited, and the research work programme 
agreed, with work commenced. 
Q2 Commence rollout of Health Visualisation 
Platform Programme 
On Track The project had progressed on schedule but further progress is likely to be 
impacted by knock on impacts of the cyber attack which has diverted all 
available HSE ICT resources to deal with the emergency. 
Q2 Continue rollout of community and other 




These projects have been significantly impacted by the cyber attack. 
Project 7 – Remove 
private care from 








Q1 Undertake foundational work to enable 
rollout of new Sláintecare Consultant Contract 
On Track The Public Service Pay Bill 2020 completed Dáil Éireann Third Stage on 31 
March 2021.   
Q2 Finalise implementation approach of the new 
Sláintecare Consultant Contract  
On Track An engagement process is being agreed with the Representative Bodies. 
Q2 Initiate development of roadmap to remove 
private care from public hospitals 
On Track A cross departmental working group has been established to develop a 
roadmap for the removal of private practice from public hospitals. 
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Project Quarter  2021 Quarterly Deliverable Qtr 2021 
Deliverable 
Status 
2021 Quarterly Deliverable Comment 
Project 1 – Develop 
a Citizen Care 
Masterplan Q1+Q2  
Q1 Set up team to work on population profiling, 
segmentation and health needs assessment 
minor 
challenge 
Initial work began.  The team required was identified and will commence in 








Q2 Commence work on population profiling, 
segmentation and health needs assessment  
On Track Work has commenced. 






Q1 Identify expertise required for PBRA On Track Expertise to support the project has been identified. 
Q2 Review work on the development of a 
funding framework to support population-
based resource allocation 
On Track Work previously completed in other units/agencies has been collated and 
reviewed.   
Workstream 4 – 
Develop Policy 
proposal and 
options for achieving 
universal eligibility 
across hospitals and 
community settings 
Q1 Gather existing eligibility and entitlement 
policies and practices  
On Track Existing eligibility and entitlement policies and practices have been 
gathered.  A Background Policy Paper has been developed on Designing the 
Future Health Basket to be provided under a single-tier health system.  The 
ESRI have also published reports examining resource allocation and 
financing methods for health care. 
Sláintecare Strategic Action Plan: January to June 2021 Deliverables Progress Report 
Reform Programme 2: Addressing Health Inequalities 
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Project Quarter  2021 Quarterly Deliverable Qtr 2021 
Deliverable 
Status 
2021 Quarterly Deliverable Comment 
  Q2 Establish group to support the development 
of policy options on future 
eligibility/entitlement 
On Track The Group has been established and meetings progressed to support the 
development of policy options on future eligibility/entitlement.  







Q1 Scope approach for Multiannual Capital 
Infrastructure Programme 
On Track Phase 1 of the Review of the National Development Plan (NDP) has been 
completed. This gives an overview of the evidence base developed by DPER 
as part of the review of the NDP. 
Q1 Consider future infrastructural requirements 
in line with PfG objectives 
On Track A timetable for the completion of the review of NDP has been agreed. This 
includes the assessment of departmental submissions, the assessment of 
climate change interventions and clarification meetings with departments.   
Q2 Continue infrastructure planning 
considerations in accordance with 
requirements established in Q1  
On Track The Capital Plan 2021 was approved by HSE Board and submitted to the 
Minister for review and approval. 
Q2 Consider roadmap for acute hospital 
modernisation programme in context of 
Elective Hospitals, Trauma Centre, and 
Regional Health Areas framework  
Minor 
Challenge 
A roadmap has been considered and will be developed further to support 









Q1 Consider future workforce requirements as 
part of the reform programme 
On Track Ireland will be receiving technical support under the European Commission 
Technical Support Instrument (TSI) 2021 to develop a Health and Social Care 
Workforce Planning Strategy and Workforce Planning Projection Model 
based on international best practice.  The project will be delivered by the 
Strategic Workforce Planning Unit in the Department of Health in the 
context of implementation of Sláintecare reforms and in collaboration with 
other DoH colleagues, HSE, ERSI and other Government Departments. 
Q2 Set up team to align workforce planning with 
Workstreams 1 and 2   
 
On track 
The team has been established. 
Q2 Conduct workforce planning considerations 
in accordance with requirements established 
in Q1  
On Track Work is underway to supply population-based inputs to the workforce 
planning programme of work, as well as to address potential data deficits.  
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Q2 Agree public health doctors workforce 
configuration and terms 
On Track A fundamentally reformed and strengthened model for public health in 
Ireland has been agreed to be established in line with international best 
practice and the recommendations of the Crowe Horwath report.  The 
introduction of Consultant in Public Health Medicine posts has been agreed 
to be implemented on a phased basis with a total of 84 Consultant posts 
over the period June 2021 to December 2023. 












Q1 Progress the national governance for the 
programme and work with partners to 
establish local governance arrangements 
On Track  An implementation structure has been designed, including local 
implementation teams and regional oversight structures aligned with SICAP 
areas, as well as a National Implementation Team comprised of cross-
government departments and their agencies. 
Q1 Continue ongoing stakeholder engagement  On Track Multiple stakeholder events were held including regular meetings with the 
HSE implementation team and consultation on the SHCP areas and 
programme with local authorities via the LGMA.  Further local engagement 
will be held on an ongoing basis. 
Q1 Develop programme of cross-governmental 
and local initiatives to be considered by 
Healthy Communities Areas 
On Track The HSE Healthy Communities Programme, including physical health, 
mental wellbeing and family wellbeing services to be delivered in all areas 
has been agreed.  Further programmes, existing and new, are being 
identified with other partners and stakeholders. 
Q1 Identify the target areas (up to 18 areas) for 
investment in 2021  
On Track The process was initiated with the HSE to identify areas based on the Pobal 
HP index, together with consultation with Pobal and DRCD on defining the 
target– now 19 – areas, and with local authorities for their input and 
agreement.   
Q2 Engage with the agreed 18 areas for rollout 
of Healthy Communities initiatives through 
local governance groups 
On Track Agreement in principle was reached with CCMA on the Service level 
Agreement (SLA) and job description for local implementation role.  
Q2 Develop robust population planning and 
needs assessment to inform rollout 
Minor 
Challenge 
Preliminary work has commenced. 
Q2 Develop implementation metrics, with a 
particular focus on baselining existing and 
setting out future outcome measures 
Minor 
Challenge 
Preliminary work has commenced. 
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Q2 Appoint external research partner  Minor 
Challenge 
Preliminary work has commenced. 




Q1 Set up team to develop business and change 
management case in line with 2019 
Government decision 
On Track A Cross-departmental DoH team was set up and has progressed potential 
models of regionalisation and the overall RHA business case in consultation 
with SIAC, DoH Policy Committee, Management Board Policy Forum, and 
POs. 
Q2 Progress work on development of RHA 




Revisions are continuing in light of feedback from DoH stakeholders.  
However, engagement with the HSE, clinicians, and patient representatives 
has been delayed due to competing cyber attack and pandemic priorities. 
Project 4 – 
Implement Obesity 







Q1 Re-convene the Obesity Policy 
Implementation Oversight Group and agree 
work programme and sub-group focus areas 
in accordance with Obesity Policy and Action 
Plan 2016-2025 
On Track The Obesity Policy Implementation Oversight Group has been reconvened. 
There are 60 recommendations listed under the Ten Steps for 
implementation. These actions were discussed, progressed and priorities 
identified for implementation in 2021.  
Q1 Convene Health Obesity Action group to 
develop position paper for World Obesity Day 
On Track The Health Obesity Action group (renamed the Healthcare Subgroup to the 
Obesity Policy Implementation Oversight Group) developed and presented a 
position paper at the World Obesity Day on the 4th of March, together with 
the launch of the HSE Model of Care on Overweight and Obesity.  
Q2 Progress initiatives on addressing obesity 
with focus on Healthy Communities rollout 
On Track Substantial implementation has progressed with multiple stakeholders.  A 
Healthy Eating food poverty subgroup has been established to input into 
the Sláintecare Healthy Communities roll-out. A cross departmental Food in 
Schools Forum was established also. A Healthcare subgroup has been 
established to support an integrated approach to rollout of the Obesity 
Policy actions within the SHC areas.  Planning for Adult Obesity 
communications campaign has been initiated. A Reformulation roadmap 
action plan has been developed. 
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Q2 Monitor progress and impacts of initiatives On Track Progress and impacts are being monitored through meetings of the OPIOG 
and Subgroups. The School of Public Health in UCC are carrying out an 
evaluation of the implementation of the Obesity Policy and Action Plan.   
Work is continuing with the Department of Health Research Unit on the 
evaluation of a Sugar Sweetened Drinks Tax. 
Q2 Examine supports for mothers who wish to 
breastfeed 
On Track A position paper on resources needed to implement the National 
Breastfeeding Action plan was developed in conjunction with the HSE. This 
identified the need for 24 additional Lactation consultants.  
 
 
